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Berry's Creek Technical Advisory Group 
Minutes 

November 19, 1985 

The eleventh meeting of TAG took place at the DEP Offices 
in Trenton. The following people were in attendance: George 
Harvell, Art Slesinger, Joe Maher, Fred Ziegler, Dick Lee, 
Paul Galluzzi, Richard Dime, Oksana Yaremko, Larry Schmidt, 
Robin Burr and Thomas Burke. The minutes of the TAG meeting 
were approved with three minor corrections. The first 
correction strikes "and WES doing field verification" from 
item #1 in the third paragraph of page 1. The second 
correction strikes "at a 50-50 ratio" from item #5 on the 
top of page 2. The final correction is from the first full 
paragraph on page 2. It should read that Paul Galluzzi 
estimated the cost of collection and transportating the 
samples to be in the vicinity of $12,500. 

Mr. Schmidt introduced Robin Burr of the US Fish and 
Wildlife Service as an observer to TAG. Mr. Burr briefly 
described his interest in the Berry's Creek clean-up. He 
has been assigned responsibility to review "Superfund" projects 
for natural resource claims which could be instituted by the 
Department of the Interior. Mr. Burr noted that the Department 
of the Interior has authority to seek restitution from respon
sible parties if it was determined that hazardous waste discharges 
resulted in death to migratory fish and wildlife resources. He 
further indicated that he has reviewed the Universal Oil Products 
case, the Scientific Chemical Processing case, and the Ventron 
case. The reviews by the Fish and Wildlife Service are of a 
preliminary nature. Mr. Burr indicated that he will wait until 
the RI/FS process has been completed in order to gain a further 
insight into the possibility of natural resources damages. 

Robin Burr noted that the US Fish and Wildlife Service 
could possibly join with the SAC/TAG in our research effort to 
look for parameters other than mercury. His office has $30,000 
available for the Stat£S-=fif New Jersey and Pennsylvania 
research. Robin has^^gntatiVely earmarked $2,600 for preliminary 
sampling of sedime/ts^ror 4-jo parameters in the Berry s Creek 
drainage basin. V 
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TAG's first agenda item summarized the meeting held with 
Dr. Gombrell and his associates at LSU. Art Slesinger offered 
the comment that the LSU people appear to be competent but the 
lab facilities are marginal. By that he meant that the labs 
were too cramped and the operation appeared to be less than 
neat and efficient. However, the group agreed that: most of 
the technical questions posed in Joe Maher's letter of October 
28 and those raised at the TAG meeting in New Orleans were 
adequately addressed by the LSU researchers. 

TAG members proceeded into a discussion of the integration 
of the LSU and WES research. The group agreed that LSU should 
run the Eh/pH/salinity studies first so that the WES researchers 
will know what to expect in the aquaria studies. It was estimated 
that there could be a 4-5 week lag at WES in order for the first 
set of results to come from LSU. 

Dr. Dick Lee made a presentation on the timing and cost of 
the WES/LSU research. He distributed handouts on the activity 
schedule and cost breakdowns. After Dick Lee's explanation, 
the group discussed the time necessary for reviewing at various 
stages of research, the need to coordinate Fred Ziegler's proposed 
critical path with Dick Lee's activity schedule and the phasing 
of payments and progress reports. 

The TAG discussion summarized the cost of the research 
as follows: WES contract $147,000, LSU contract $222,500, HMDC 
contract $12,500 and various supplements to the WES/LSU contract 
of up to $143,000. The total estimated cost of the research, 
excluding the work necessary to address the role of the marshes, 
added up to $525,500. 

TAG then reviewed the five supplements to the base WES/LSU 
contract and recommended approval of Supplements I, III, IV and 
V. Supplement I would require an additional $31,000 for a second 
species to be added to the bioavailability studies. It was agreed 
that the second species would be a filter feeder. TAG decided not 
to recommend Supplement II. Therefore, the bioaccumulation 
analysis would be performed utilizing a "whole body" for analysis 
of the test organisms. TAG agreed to Supplements III, IV, and V 
for budget purposes only. If the contracts were awarded, final 
decision-making on adding those Supplements would take place at 
a later date. Supplement III involves the additional analysis 
of metals on two species with a cost increase of $19,000 pver 
the base. Supplement IV would add $29,000 for the analysis of 
two additional metals on two test species. Finally, TAG recommended 
an additional two compounds on two species in Supplement V. The 
cost estimate for this work is $64,000. 



At this point in the meeting, Dr. Lee left to catch a 
plane back to Vicksburg. 

The group continued its discussion on the adequacy of 
the WES/LSU proposals. Art, Fred, and Rich agreed that the 
proposals were technically adequate and complete. _Fred Ziegler 
felt that the researchers were the best available to perform 
the two studies. Art noted that no one is "reinventing the 
wheel" on the research methods, which in his opinion, is good. 
Both Art and Paul felt the research was too expensive. Art 
stated that conceptually, it was too costly. However, he could 
not challenge the individual numbers. Joe Maher indicated that 
he needed unit prices per sample along with the number of QA 
samples and the total number of samples so as to get a handle on 
the cost per analysis. TAG members concluded the discussion by 
generally agreeing that the research of WES and LSU was acceptable 
for the purpose of meeting the RI/FS's research objectives. 

The discussion turned to the last research question, the 
role of the marshes. Paul Galluzzi led this discussion by 
indicating that HMDC zoning may permit a significant portion 
of Berry's Creek marshes to be filled. He again felt that 
construction impacts should be addressed as part of the research 
program but questioned whether or not those impacts could be 
measured in the marshes as they now exist. The additional variables 
of water quality improvements and flood control measures also 
will have an impact on the marsh research. The TAG's discussion 
moved from the research question to the usefulness of analyzing 
marsh sediment by various horizons to answer the question of 
mercury isolation from biological interaction. Lead by Art 
Slesinger, the group agreed that the role of the marshes could 
be determined by field sampling utilizing the analysis of core 
borings and groundwater monitoring in the marshes. TAG members 
felt that they did not need a separate research program at this 
time to address the question and that the RI/FS should proceed 
into Task III. TAG members agreed that the Fall of 1986 would 
be a good time to start with the coring program in the marshes. 
Art Slesinger felt that the research work of WES/LSU would help 
the TAG by providing feedback and improving the TAG's knowledge 
of the Berry's Creek system as we proceeded into Task III. 

TAG conceptualized a schedule that would complete the RFP 
and contracting in the Spring 1986. The contractor would have 
the Summer to gear up for the field sampling program by 
familarizing himself with Task I reports. This could be done 
in coordination with the LSU/WES research interim findings. 
The actual field sampling would take place in the Fall of 1986 
and extend through the Summer of 1987. The final report for A 
Task III would be delivered in January 1988. The contractor _ l° V 
could then proceed to Tasks VII & VIII during the remainder va) 
of 1988. .0^ 



Fred Ziegler followed with a presentation involving his 
revisions to the current cost estimate. The new estimate showed 
major cost increases in Task I (plus $75,000), Task III (plus 
$141,000), Task IV (plus $470,000), Task VII (plus $200,000). 
Fred cautioned that the new estimates are his "best guess" at 
this time and should be subject to further scrunity by TAG. 
The original estimate of total cost developed by F-red was 
approximately $1 million. The number used in the Stipulation 
and Supplement Order was approximately $1.2 million. TAG members 
relucantly agreed that the best present cost estimate could be 
in the vicinity of $1.9 - $2.1 million. 

Art Slesinger reminded the TAG members of the procedure 
in the Stipulation and' Supplemental Order that was necessary 
to modify the cap on total project cost. He read Section C(8) 
as follows: "If necessary in order to satisy the requirements 
of paragraph C(4) above, the Committee may authorize and 
Velsicol and Ventron shall expend for eligible costs a total 
amount not to exceed $1,210,000. In the event the Committee 
determines, notwithstanding its best efforts, that eligible 
costs will exceed the foregoing limit, it will prepare a 
report which shall: 

a. Detail eligible costs obligated or expended to 
date. 

b. Explain the reasons for the cost overrun. 

c. Specify such additional eligible costs as are 
necessary to complete the project. 

Such reports shall be provided to each party and filed with the 
Court. If the parties agree that such additional eligible costs 
are necessary and proper, they shall file with the Court an 
appropriate modification to this Supplementary Order. In the 
event of a disagreement among the parties, any P^rty may petition 
the Court for such relief as may be appropriate." 

As the meeting drew to a close, Larry Schmidt requested 
TAG members to act on a series of recommendations for the November 
20 SAC meeting. TAG proceeded to discuss and finally adopt three 
resolutions as its formal recommendations to SAC. Resolutions 
2 & 3 were acted upon first and Resolution 1 was acted upon after 
Tom Burke joined the meeting to represent TAG member Hank Garie. 
The three resolutions are as follows: 

Resolution 1 

Whereas, four, areas of research appear in Exhibit B of the 
Supplemental Order 

Whereas, the four areas of research have been investigated by 
the TAG 



Whereas, TAG has identified expert researchers in the field 
of environmental chemistry 

Whereas, TAG has solicited and critically reviewed research 
proposals on the research questions dealing with bioaccumulation 
and methylation 

Whereas, TAG has found the proposals consistent with the research 
goals in the Stipulation and Supplemental Order 

Whereas, the cost of the proposed research, estimated at $526,000, 
is deemed appropriate 

Therefore, it is the recommendation of TAG that research contracts 
be awarded to the Waterways Experiment Station of the Corps of 
Engineers for the work described in the two research proposals 
submitted by WES and dated November 13, 1985. 

Resolution offered by: Paul Galluzzi 
Resolution seconded by: Richard Dime 

Resolution passed 5-0 with one abstention 

Votes in the affirmative: Paul Galluzzi 
Richard Dime 
Thomas Burke (for Hank Garie) 
Arthur Slesinger* 
George Harvell 

Abstention: Oksana Yaremko 

•Arthur Slesinger voted in the affirmative with a stipulation 
that SAC address the issue of the total cost of all tasks in 
the Cooperative Agreement and that any increases in cost comply 
with the provisions of Section C.8 of the Stipulation and 
Supplementary Order Approving Cooperative Agreement. 

Resolution 2 

It is the recommendation of TAG that the area of research 
involving the role of the marshes be addressed during the field 
sampling program specified in Task III. Also a specific research 
project is not deemed appropriate at this time. 

Resolution offered by: Paul Galluzzi 
Resolution seconded by: Arthur Slesinger 

Resolution passed 6-0 

Resolution 3 

TAG recognizes that the research projects to be conducted 
under contract to WES will take two years to complete. In order 
to take full advantage of the interim outputs of the research, 
TAG recommends that the prime contractor responsible for conducting 
the RI/FS be awarded a contract by mid-1986 or earlier so as to 



commence with field sampling in the Autumn to early Winter period 
of 1986. 

Resolution offered by: Arthur Slesinger 
Resolution seconded by: Oksana Yaremko 

Resolution passed 6-0 

The meeting ended at approximately 5:30PM with most of 
the members staying in Trenton for the SAC meeting on the 
following day. 


